

*Umang*  
*18/08*

**COMPLETION CERTIFICATE FOR STATIONS OF LINE-6 AND LINE-7  
 CORRIDOR UNDER SUB CONTRACT FOR ECS WORKS DATED 05<sup>TH</sup> JULY 2013**

Employer	Delhi Metro Rail Corporation Limited	Address	Metro Bhawan, Fire Brigade Lane, Barakhamba Road, New Delhi - 110001
Contractor	M/s Samsung C&T India Pvt. Ltd., India	Address	15th Floor, Tower B, DLF Cyber City, Building No 5, DLF Cyber City, Phase-III, Gurgaon, Haryana-122002, INDIA.
Subcontractor	Suvidha Engineers Pvt. Ltd.	Address	C-37, Sector – 57, Noida – 201301, U.P. (India)
Name of Stations for which Completion Certificate is issued	Janpath, Mandi House, ITO, Delhi Gate, Jama Masjid, Lal Quila and Kashmere Gate Stations of Line-6 and Azadpur, Shalimar Bagh, Netaji Subash Place and Naraina Stations of Line – 7.		

**SCOPE OF WORKS**

The scope of work is as defined as above in the Subcontract and includes all additional and amended works.

The certificate is issued in respect of Subcontract works at stations which have been substantially completed in accordance with the provision of Subcontract and Completion Certificate, is as per mentioned below table:

Sl. No.	Station Name	Stations	Line	DLP Start Date
1.	Janpath & Mandi House	2	L-6	26/06/2014
2.	ITO	1	L-6	08/06/2015
3.	Delhi Gate & Jama Masjid	2	L-6	01/10/2016
4.	Lal Quila & Kashmere Gate	2	L-6	28/05/2017
5.	Azadpur-Naraina	4	L-7	14/03/2018
	<b>Total</b>	<b>11</b>		

The completion certificate is subject to the completion of the following activities during the DLP of 2 years:


- (i) M/s Suvidha is bound to abide by the Defect liability Clause specified in their Contract.
- (ii) The balance testing if any shall be done during the DLP period of the contract (jointly by Samsung, DMRC-O&M and Project Wing).
- (iii) The defects and snags as pointed out during the testing and minor pending work left due to dependencies on other system wide contractors shall be attended by M/s Suvidha during the DLP period and the maintenance certificate will not be issued till all the snags and defects are attended to by the M/s Suvidha.

- (iv) M/s Suvidha shall provide support in re-submitting the ITP reports of ECS System of all 11 stations of Line-6 and Line-7 after attending the snags/incorporating the comments furnished by DMRC.
- (v) M/s Suvidha shall update and re-submit as built drawing after incorporating comments furnished by Samsung/DMRC.
- (vi) M/s Suvidha to submit the Defect Liability Mangement Plan to repair, replace and perform any remedial items during the DLP.
- (vii) All breakdown maintenance will be in scope of M/s Suvidha during DLP. M/s Suvidha shall provide free of cost component and skilled personnel and maintain adequate stock of spares so as to promptly fulfil its obligation during the Defect Liability Period.
- (viii) M/s Suvidha shall bring free of cost on priority, special tools and test equipments which are essential for day-to-day use in corrective maintenance.
- (ix) If Tools, Test Equipment, Manpower and DLP consumable spares are found insufficient during the DLP then same will be augmented without any additional cost implications to M/s Samsung.
- (x) Defect Liability Period shall be as per the dates mentioned in the completion certificate. A penalty of Rs. 10,000/- per day in DLP period will be imposed if major equipment or any complete system is not working for more than 24 hrs as per SCC Clause 23.

Thanking You,

Yours faithfully,

For and on behalf of  
Samsung C&T India Pvt. Ltd.



---

Hyun Park  
Project Leader